



MEASURE E BOND PROGRAM

LOS GATOS HIGH SCHOOL

Lower Fields Project

Valley Precision Grading

Change Order #6

Dated: March 14, 2017

DSA File No.:

DSA Appl. No.:

PTN:

The following parties agree to the terms of this Change Order:

Owner:

Los Gatos-Saratoga Union High School District
17421 Farley Road West
Los Gatos, CA 95030

Contractor:

Valley Precision Grading
3330 Luyung Drive
Rancho Cordova, CA 95742

Reference	Description	Add	Schedule Impact
PCO #60	Remove rock at FH/Lax	\$21,178.00	Zero Days
Total Add this Change Order:		Add \$21,178.00	Add 0 Day

CONTRACT SCHEDULE

Original Contract Schedule		Adjustments	Current Contract Schedule
Notice to Proceed Date:	April 19, 2016	None	April 19, 2016
FH/Lax Project Begin	August 8, 2016		August 29, 2016
FH/Lax Project Completion	August 29, 2016		
Softball/MU Project Begin	September 5, 2016	None	September 26, 2016
Softball/MU Project Completion	September 26, 2016		
Previous Approved Adjustments: Schedule Adjustment This CO:		None Zero Days	
Current Completion Date:	September 26, 2016		September 26, 2016



MEASURE E BOND PROGRAM

LOS GATOS HIGH SCHOOL

Lower Fields Project

Valley Precision Grading

CONTRACT AMOUNT

Original Contract Amount		Adjustments	Current Contract Amount
Base Contract Amount:	\$845,845.00		
Change Order #1		+\$6,040.00	
Change Order #2		+\$47,125.00	
Change Order #3		+\$45,073.00	
Change Order #4		+\$69,348.00	
Change Order #5		+\$26,389.00	
Change Order #6		+\$21,178.00	\$1,060,998.00
District Allowance:	\$75,150.00		
Change Order #1		-\$6,040.00	
Change Order #2		-\$47,125.00	
Change Order #3		-\$21,985.00	\$0.00
District Added Change Order			
Change Order #3		+\$23,088.00	
Change Order #4		+\$69,348.00	
Change Order #5		+\$26,389.00	
Change Order #6		+\$21,178.00	
Total Contract Amount:	\$920,995.00		\$1,060,998.00

The undersigned Contractor approves the foregoing as to the changes, if any, and the Cost, if any, specified for each item and as to the adjustment of time allowed, if any, for completion of the entire work as stated therein, and agrees to furnish all labor, materials and services and perform all work necessary to complete any additional work specified for the consideration stated therein.

This change order is subject to approval by the governing board of this district and must be signed by the District.

The compensation and time, if any, granted herein represent a full accord and satisfaction for any and all time and cost impacts of the items herein, and Contractor waives any and all further compensation or time extension based on the items herein. The value of the extra work or changes expressly includes any and all of the Contractor's costs and expenses, both direct and indirect, resulting from additional time required on the project or resulting from delay to the project. Any costs, expenses, damages or time extensions not included are deemed waived.

Signatures:

Los Gatos-Saratoga Union High School District: Valley Precision Grading

Signature

Signature

Printed Name

Date

Printed Name

Date

END OF DOCUMENT